Switchyard 120 Status 2/15/02

P3 line (main ring remnant to AQ,
switchyard transfer hall and encl. B)

Magnets installed and vacuum connected

Instrumentation mostly in place, still missing afew
multiwires, some cable/termination work needed

Need final alignment and vacuum leak check
Power supplies through MR remnant checked

Some work still needed for basic software for
commissioning

SAD (Safety Accessment Document) work in progress

Commissioning run this spring- beam to SY dump



Enclosure C

Superconducting left-bend magnets removed- 2/13/02
Remaining cryogenic plumbing — removal in progress
EPB dipole replacements refurbished

New magnet hangers ready for installation

Drawings of final SY 120 beam layout complete and
distributed to support groups

| nstrumentation layout needed to complete plans

EnclosureF1, F2, F3, M01

No changes to beamlines in these enclosures other than
mail ntanence

Commissioning run this summer- beam to Meson “train”






